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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing by 
Boart Longyear with 2 drill rigs 

• Continue rock production drilling with 1 to 2 Cubex drills, 
with concentration in the priority areas needed for initial line 
closure 

• Continue pressure testing and grouting, with concentration 
in the priority areas needed for initial line closure 
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Foundation Grouting 
 
Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of 
TO#4.  Boart is running 2 rigs.  There are a total of 1141 
holes in overburden, drilled and cased.   
 
Production rock drilling (with 3 Cubex drills) on the 
work platform continued this week, as well as pressure 
washing and grouting operations.   
 
ACT/Boart Longyear has temporarily suspended working 
on V-Line treatment in order to concentrate on initial 
line closure; 8 of the 23 V-Line holes have been com-
pleted.   
 
285 holes have been identified as necessary for initial line 
closure.  Of those 285 holes, 214 are complete, or 75%.    
65 holes are in progress, with grouting operations ongo-
ing in 61 of those. 
   
There is a total of over 632,300 gallons of grout in 826 
holes along the embankment.  To date, over 636,804 
gallons of grout have been pumped into the foundation in 
all areas.  
 
 
 

Lake Cumberland elevation on 4/07/08 was 694.16 ft and slowly rising.  
The releases at Wolf Creek Dam have been increased from three to four 
hydropower units running around the clock at noon today.  Storage was 
utilized for a flood damage reduction operation currently underway to 
reduce flood impacts on the lower Ohio and Mississippi Rivers.  No sig-
nificant rainfall is predicted for the Lake Cumberland basin for the next 
three days. 
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